



# CRESTMoor CANYON SLOPE STABILITY PROJECT

*LOCAL EMERGENCY AND REPAIR*

**CITY COUNCIL MEETING**

Jimmy Tan, Public Works Director

February 11, 2020

# Objective



To Provide Project Progress Update on the  
Crestmoor Canyon Slope Stability Project



# Progress to Date

- Jan 28 to Jan 30: Continued drilling operation at the hillside and installation of steel beams
- Jan 31: Completed the installation of drilled piles with beam
- Feb 3 to 4: Off hauled materials and began construction of the wood lagging
- Feb 5: Began installation of tie-backs



























# Questions

