

Tentative Schedule For Public Review of the Bayhill Specific Plan and Phase 1*

ACTIVITY	DATES (2021)
1. Draft Environmental Impact Report (EIR), Draft Specific Plan, Zoning and General Plan Amendments released for public review	January 14
2. Airport Land Use Commission Review and Approvals	Mid-January to April
3. Planning Commission to receive public comments for Draft EIR	February 16
4. DEIR 45-day public review conclusion	March 1
5. Bicycle and Pedestrian Advisory Committee (BPAC) review of the Specific Plan recommendations related for bike and pedestrian improvements	March (Tentative)
6. TSPC Review for Phase 1 Entitlement	March / April (Tentative)
7. Final EIR Published	April / May (Tentative)
8. Planning Commission Public Hearing to forward recommendation on the Bayhill Specific Plan, DEIR, Zoning & General Plan Amendments and Development Agreement, in addition to review and forward recommendation regarding the proposed Phase 1 Entitlements (VTM and AR Permit)	May / June (Tentative)

*City Council Hearing Dates Will Be Determined at a Later Date