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SECTION 01 31 14

COORDINATION, PUBLIC NOTIFICATION, AND PROJECT REQUIREMENTS

PART 1 - GENERAL

1.1 PROJECT COORDINATION

A. Coordinate scheduling, submittals and work of various Sections of the
Specifications and subcontractors to assure efficient and orderly sequence of
interdependent construction.

1.2 CUTTING, FITTING, AND PATCHING

A. Provide cutting, fitting, or patching required to complete the Work and to make
all of its parts fit together properly.  Include cutting, fitting, and patching
required to:
1. Fit the several parts together and to integrate with other work.
2. Uncover work to install or correct ill-timed work.
3. Remove and replace defective and non-conforming work.

B. Request guidance from the Engineer prior to beginning cutting or altering
construction, which affects:
1. Structural integrity of any element.
2. Functional performance of any element.
3. Integrity of weather-exposed or moisture-resistant elements.
4. Efficiency, maintenance, or safety of elements.

C. Execute cutting and patching using workers that specialize in and are skilled in
installing the type of work being cut or patched.

D. Perform work in accordance with the Contract Documents or in the absence of
specific requirements comply with best trade practice for the work involved.
1. Execute work by methods that will avoid damage to other work.
2. Provide proper support and substrates to receive patching and finishing

materials.
3. Refinish surfaces to match adjacent finishes.  For continuous surfaces,

refinish to nearest intersection.
4. Report any hazardous or unsatisfactory conditions to the Engineer.

1.3 ALTERATION PROJECT PROCEDURES

A. Plan, schedule and perform alteration work as required to minimize impacting
the Owner's continued operations.

B.   The existing sewer lines must remain in operation during construction.

C. Perform cutting, fitting and patching in accordance with provisions in other
paragraphs of this Section.  Where new work abuts or aligns with existing work
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perform a smooth even transition. When a smooth unnoticeable transition is
not feasible cut existing surfaces along a straight line at a natural dividing point
and provide a groove or cover plate as recommended by the Engineer.

D. Provide new construction in accordance with the technical specifications or if
not specified provide new construction matching adjacent or similar existing
work in material and finish.

1.4 CONNECTIONS TO UNDERGROUND UTILITIES, CONDUITS, OR PROCESS
PIPING

A. Obtain best available current information on location, identification and marking
of existing utilities, piping and conduits and other underground facilities before
beginning any excavation.  In areas where utilities that participate in
Underground Service Alert may occur, call 800-642-2444 in Northern California
for information at least 48 hours in advance of beginning work.  Give Engineer
24 hours notice before beginning work.

B. The location of existing utilities and underground facilities known to the Design
Engineer are shown in their approximate location based on information
available at the time of preparing the Drawings. Individual house services for
gas and sewer are not shown. The actual location, size type and number of
utilities and underground facilities may differ from that shown and utilities or
underground facilities may be present that are not shown.

C. Use extreme care when excavating or working in areas that may contain
existing utilities, process piping, conduits or other underground facilities.  Use
careful potholing, hand digging and probing to determine the exact location of
underground installation.  Some locations contain multiple pipes or conduits.
Prior to performing any subsurface work, investigate, determine and prepare a
plan to turn off or disconnect each utility believed to be in the within 100 feet of
the subsurface work in the event of an accidental breach of a utility conduit.

D. Where connections to existing utilities or other underground facilities is required
or where new piping or conduits may cross or interfere with existing utilities or
underground facilities carefully excavate and uncover existing installations to a
point 1 foot below the pipe or conduit to determine the actual elevation and
alignment.  Call the Engineer's attention to differing existing conditions that may
require a clarification or change.

E. The Contractor shall notify all owners of utilities when its work is in progress and
shall make arrangements as are necessary to make any emergency repairs.
Should any damage to a utility occur during the progress of the work, the
Contractor shall notify the owner of the utility at once and render every
assistance possible to repair the damage and restore service.  No extra
compensation will be made for the repair of any services or utility damaged by
the Contractor nor for any damage incurred through neglect or failure to provide
adequate protection to existing utilities.  This provision exists even in the event
that a utility or service is damaged after backfilling or is not discovered until
after completion of the backfilling.
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F. All utilities encountered during the Work shall remain in continual service under
the Contract, unless otherwise noted on the drawings, or unless the Engineer
and owner of the said utility are in agreement to shutdown the said utility.

1.5 FIELD ENGINEERING AND LAYOUT

A. The Owner will establish reference benchmarks. Base lines shall be set by
Contractor to locate new sewer line in relationship to existing as shown on
Plans  for this Contract.  The Contractor shall develop and make additional
surveys as needed for construction, such as control lines, stakes for pipe
locations and other working points, lines, and elevations. Survey work shall be
performed under the supervision of a licensed land surveyor or registered civil
engineer.  The Contractor shall protect reference points provided by the Owner
and shall reset any that are damaged or destroyed by his operation at no cost
to the Owner.

B. The Contractor shall lay out the Work from the reference points provided and
shall be responsible for accurate location, alignment, elevation and level of the
completed Work.

C. Employ a Professional Land Surveyor or Professional Civil Engineer to
establish and verify the elevation of all elements affecting the hydraulic
gradient of the system including the inverts of all manholes and piping. Use
recognized engineering surveying methods and documentation techniques.

1.6 PRECONSTRUCTION MEETINGS

A. Prior to beginning the Work, the Contractor and its key personnel and
Subcontractors including the Contractor's Superintendent, Project Manager, and
Field Engineer shall attend a meeting with the Owner and the Engineer to
discuss the following:
1. Name, Authority, and Responsibilities of Parties Involved
2. Project Procedures:

a. Progress meetings
b. Correspondence
c. Notification
d. Submittal of Product Data, Shop Drawing Samples, and Proposed

Equivalents
e. Requests for Information
f. Response to Requests for Information
g. Requests for Quotation
h. Work Directive Change
i. Change Orders
j. Engineer's "Items of Concern List"

3. Temporary Schedule and Contractor's Construction Schedule
4. Testing During Construction
5. Contractors Coordination
6. Facilities and Temporary Controls
7. Maintenance of Record Drawings
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8. Final Review of Manholes and Television Inspection of Sewer Line
9. Punch Lists and Project Closeout Procedures
10. Final Deliverables including Record Drawings, Television Logs, and

Special Guarantees.

1.7 PROGRESS MEETINGS

A. The Engineer will conduct weekly progress meetings with Contractor and the
Owner at job site.  Attendance required by Contractor's project manager,
superintendent and affected Subcontractors and suppliers.  The Engineer will
prepare, maintain and distribute agenda and dated record of:  (1) actions
required and taken and (2) decisions needed and made.

B. Agenda:
1. Review critical items/action list.
2. Review work progress.  Compare actual and projected progress with

Contractor's Construction Schedule.  Propose methods to correct
deficiencies.

3. Review status of Submittals; review delivery dates and date of need for
critical items.

4. Review coordination problems.
5. Schedule needed testing and critical inspections.
6. Review critical requirements for each trade or major piece of equipment

prior to beginning work or installation.
7. Discuss Contractor Quality Control.
8. Discuss open items on Engineers "Items of Concern List."
9. Discuss impact of proposed changes on progress Schedule.
10. Other business.

1.8 MATERIAL AND EQUIPMENT

A. General:
1. Verify that products delivered meet requirements of Contract Documents

and the requirements for Favorably Reviewed submittals.

B. Compatibility of Equipment and Material:
1. Similar items, equipment, devices or products furnished under a single

specification section shall all be made by the same maker and have
interchangeable parts.

2. In addition, but only if so stated in each affected Specification Section,
similar items furnished under two or more Specification Sections shall be
made by the same maker and have interchangeable parts.

3. All similar materials or products that are interrelated or used together in an
assembly shall be compatible with each other.

C. Transportation and Handling:
1. Transport and handle products in accordance with manufacturer's

instructions.
2. Promptly inspect shipments to assure that products comply with

requirements, quantities are correct, and products are undamaged.
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3. Provide equipment and personnel to handle products by methods to
prevent soiling, disfigurement, or damage.

D. Storage and Protection:
1. Store and protect products in accordance with manufacturer's instructions.

Seals and labels shall be intact and legible.
2. For exterior storage of fabricated products, place items on sloped

supports, aboveground.
3. Cover products subject to deterioration from moisture, dust, or sunlight

with opaque watertight but breathable sheet covering.  Provide ventilation
to avoid condensation.

4. Provide offsite storage and protection including insurance coverage when
site does not permit onsite storage or protection.

5. Store loose granular materials on solid flat surfaces in a well-drained area.
Prevent mixing with foreign matter.

6. Provide facilities, equipment and personnel to store products by methods
to prevent soiling, disfigurement, or damage.

7. Arrange storage of products to permit access for inspection.  Periodically
inspect to assure products are undamaged and are maintained under
specified conditions.

E. Installation Standards and Manufacturers' Recommendations:
1. Install all products and materials in strict compliance with the most

restrictive of the following:
a. The manufacturer's or provider's written instructions or

recommendations.  Follow step-by-step installation procedures.
b. Recommendations of referenced trade associations or standards.
c. These specifications and drawings.

2. Where conflicts exist present alternatives with advantages and
disadvantages to Engineer for decision.

F. If reference standards or manufacturer's instructions contain provisions that
would alter or are at variance with relationships between the parties to the
Contract set forth in the Contract Documents, the provisions in the Contract
Documents shall take precedence.

1.9 SEISMIC REQUIREMENTS

A. The Contractor is responsible for producing designs that resist the total seismic
forces in accordance with the design criteria.

B. For items listed below, the Contractor is responsible for submitting signed and
sealed structural calculations and detailed drawings from a Specialty Structural
or Civil Engineer licensed in the State where the project is being built for the
attachments for permanent equipment supported by the structure
demonstrating that the design is capable of resisting the total seismic forces in
accordance with the seismic design criteria.
1. The Contractor is responsible for coordinating between the Engineer of

Record and the Specialty Engineer.
2. The Specialty Engineer shall be responsible for the following:
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a. Equipment anchorage including pumps and electrical panels.
b. Pipe and conduit supports not detailed on the drawings.

C. Total seismic forces shall be determined in accordance with the seismic design
requirements for non-structural components and equipment included in the
California adopted and amended versions of IBC (Chapter 16) and the
coefficients and factors for determining the total design seismic forces as
follows:
1. Occupancy Category = III
2. Seismic Design Category = D
3. Site Class = D
4. Spectral Response Acceleration at Short Period, SDS = 1.434
5. Component Importance Factor, IP = 1.0
6. Components Coefficient, aP, in accordance with ASCE 7-05, Table 13.6-1
7. Components Coefficient, RP, in accordance with ASCE 7-05, Table 13.6-1

D. Non-structural components and equipment shall include the following items:
1. Mechanical, electrical, and plumbing equipment and appurtenances.
2. Conduit, piping, cable trays, raceways, ducts and similar systems.

E. Quality Assurance Submittals:
1. Where required in the equipment specifications in Divisions 2 through 17,

submit certification that the equipment itself is designed to resist all internal
seismic forces based on the seismic design criteria for the project.

2. Where required in Paragraph B. above and in the the equipment
specifications in Divisions 2 through 17, submit signed and sealed
structural calculations and detailed drawings from a specialty Structural or
Civil Engineer, licensed in the state where the project is being built for the
attachments and anchorage to the structure.

3. Where required in the equipment specifications in Divisions 2 through 17,
submit certification that the attachments and anchorage are designed to
resist all seismic forces based on the design criteria for this project.

1.10 SAFETY

A. In accordance with generally accepted construction practice and applicable law
the Contractor shall be solely and exclusively responsible for:
1. Construction means and methods.
2. Safety of employees engaged in the work while on and off the site.
3. Safety of the Owner, the Engineer, the Design Engineer, and others who

may visit or be affected by the work.
4. Safety of the work itself including material and equipment to be

incorporated therein.
5. Safety of other property at the site or adjacent thereto.
6. Safety programs, equipment and protective devices required to assure the

safety of persons and property for whom/which the Contractor is
responsible.

B. The duties of the Engineer in conducting review of the Contractor's
performance is not intended to include review of the adequacy of the
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Contractor's work methods, equipment, bracing, scaffolding or safety
measures in, on, or near the construction site.

C. The Contractor is hereby informed that work on this project could be
hazardous.  The Contractor shall carefully instruct all personnel working in
potentially hazardous work areas as to potential dangers and shall provide
such necessary safety equipment and instructions as required to prevent injury
to personnel and damage to property, and to comply with all applicable laws
and regulations including State OSHA, Federal OSHA, and other regulations
referenced in these Contract Documents.

D. The Contractor shall, at all times, maintain the job in a condition that is safe for
the Owner, the Engineer and their Consultants to make site visits and to
conduct construction reviews.  If the Owner or the Engineer cannot allow
personnel to visit the job because it is not safe, the Contractor is not providing
required safe access to the Work.

E. The Contractor shall prepare a Safety Plan meeting the requirements of
applicable regulations.  As a minimum, the Contractors Safety Plan shall set
forth definite procedures for informing workers about safety, for instructing
workers in safe practices, for assuring that workers are using appropriate
safety equipment and safe work practices and for reporting accidents.

1.11 EXCAVATION AND TRENCHING; WORK WITHIN CONFINED SPACES

A. Submit specific plans to the Owner showing details of provisions for worker
protection from caving ground in accordance with Section 6705 of the
California State Labor Code. The detailed plans shall show the design of
shoring, bracing, sloping banks or other provisions and shall be prepared,
signed and stamped by a Civil or Structural Engineer licensed in the State in
which the Work is performed and retained by the Contractor. The Owner's
acceptance of the detailed plans submitted is only an acknowledgment of the
submission and does not constitute review or approval of the designs, design
assumptions, criteria, completeness, applicability to areas of intended use, or
implementation of the plans, which are solely the responsibility of the
Contractor and its Registered Engineer.

B. Work Within Confined Spaces:  Work within confined spaces is subject to
applicable laws, regulations and safety orders including applicable regulations.

C. The foregoing provisions do NOT reduce the requirement for the Contractor to
maintain safety in ALL operations performed by the Contractor or its
Subcontractors.
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1.12 CONTRACTOR'S QUALITY CONTROL

A. The Contractor shall be fully responsible for inspecting the work of its suppliers
and Subcontractors to assure that the work when completed will comply with
the standards for materials and workmanship required by the Contract
Documents.

B. Inspections, periodic observations and testing performed by the Owner or the
Engineer are for the Owner's benefit and information only and shall not be
construed as partial or incremental acceptance of the work and shall not be
deemed to establish any duty on the part of the Owner or the Engineer to the
Contractor, its subcontractors or suppliers.

C. The Contractor shall:
1. Monitor quality control over suppliers, manufacturer, products, services,

site conditions, and workmanship, to produce work of specified quality.
2. Comply fully with manufacturer's installation instructions, including

performing each step in sequence as recommended by the manufacturer.
3. Submit a Request for Information to Engineer before proceeding with work

when manufacturers' instructions or reference standards conflict with
Contract Documents.

4. Comply with specified standards as a minimum quality for the work except
when more stringent tolerances, codes, or specified requirements indicate
higher standards or more precise workmanship.

5. Perform work by persons specializing in the specific trade and class of
work required and qualified to produce workmanship of specified quality.

6. Secure products in place with positive anchorage devices designed and
sized to withstand seismic, static and dynamic loading, vibration, and
physical distortion or disfigurement.

D. If reference standards or manufacturers' instructions contain provisions that
would alter or are at variance with relationships between the parties to the
Contract set forth in the Contract Documents, the provisions in the Contract
Documents shall take precedence.

E. The Contractor shall provide assistance required by the Engineer to adequately
inspect the Work including ladders, scaffolding, lighting, ventilation and other
aids to facilitate access and provide a safe working environment.

1.13 TESTING LABORATORY SERVICES AND CERTIFIED LABORATORY
REPORTS

A. Provide testing service in accordance with specific requirements contained in
each technical specification section.  Submit Certified Laboratory Reports
required by technical specification sections.

1.14 PERMITS

A. The Contractor shall abide by conditions of all permits and shall obtain proof of
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satisfaction of conditions from issuers of permits, prior to acceptance of the
Work by the City.

B. The Contractor shall obtain the following permits:
1. Permits for legal disposal of demolition debris and excess materials.
2. California/OSHA Permit for excavations deeper than five (5) feet.
3. RWQCB Permit for discharging water from dewatering operations.
4. City of San Bruno Business License and Encroachment Permit.

1.15 CONVENIENCE AND ACCESS

A. Contractor shall conduct his Work so as to minimize inconvenience to local
traffic, residences, etc.  The Contractor shall regard the rights of the public by
not undertaking more work than he can properly conduct and complete by the
end of the day.

B. The Contractor shall provide access to all fire hydrants at all times.

C. Unless the Contractor makes other arrangements with property owners, it shall
provide and maintain safe and adequate vehicular access to driveways for
residences at all times except when necessary trench excavations preclude
such access for reasonable periods of time.  The excavated trench shall be
backfilled or plated as soon as possible to provide access.

D. The Contractor shall cooperate with the various forces involved in the collection
and removal of trash and garbage from residences adjacent to the work, to the
extent that the existing schedule for these services can be maintained.

1.16 PRE-CONSTRUCTION/POST-CONSTRUCTION PHOTOGRAPHS

A. The Contractor shall provide pre-construction photographs prior to
commencement of work on the site.

B. The photographs shall be digital, color, and shall indicate the date, description
of subject, and the location where the photograph was taken.

C. Before construction may begin, a CD shall be burned with all pre-construction
photographs and shall be delivered to the City.

D. Pre-construction photographs shall be taken at locations selected by the
Contractor, and also as directed by the Engineer.  At a minimum photographs
will be take at 50-feet intervals with one photo taken up line and the other photo
taken down line.

E. The Contractor shall document post-construction conditions by re-
photographing the same subjects, from the same locations, as taken for the
pre-construction photographs.  Contractor shall burn a CD with all post-
construction photographs.
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1.17 PUBLIC NOTIFICATION
Public notification shall consist of providing project information signs and
establishing and implementing a procedure to provide at least two separate written
construction notices (handouts and/or mailings) to affected properties, and door-to-
door notification as described below.  A written Public Notification Plan shall be
provided to the Engineer for review prior to implementation and shall include
documentation that required noticing has been accomplished.

A. Written Notifications:  A copy of all written notices shall be provided to the
Engineer for review at least one week prior to handout and/or mailing

1. Notifications shall include the type(s) of work, the period the work will last,
parking and any ingress/egress impacts, construction times and dates.
Notifications shall also include 24-hour contact information for the
Contractor and a contact if residents or businesses have question regarding
work or if they have special needs that need to be accommodated.

2. Written notifications shall consist of, at a minimum, a general notice
describing the overall project including an outline of the proposed work tasks
and a second task-specific notice of the construction that will impact
individual residents within the construction area. Should additional tasks
impact a property, the Contractor shall provide additional task-specific
notice(s) as necessary.

3. The Contractor shall provide the general written notice to all businesses and
residents residing on the project streets and all emergency, garbage/recycle
collection and transit services at least four (4) working days, but not more
than seven (7) working days prior to start of construction on each project
street.  Work shall be scheduled to avoid interruption of garbage/recycling
collection services.

4. The task-specific notices shall be provided to affected residents a minimum
of 48 hours prior to the start of the construction task. On the day before
work is to begin, the Contractor shall securely attach a door hanger
reminding affected residents of the type of work (ie digouts, overlay, slurry
seal, etc.), period the specific construction will last, construction time and
date of construction, information regarding access to their property and
information regarding street closures, parking and/or detours.  Any notices
remaining on doors the evening of construction completion shall be picked
up and disposed of by the Contractor.

5. Failure to comply with the notification requirement will result in a stop work
order.  The Contractor shall maintain an updated and chronological record
at the job site of all written notifications along with a list of recipients.  Such
records shall be made available upon request by the Engineer.

6. No work shall take place prior to the required notification, re-notification, or
coordination work with affected facilities.

B. Project Information Sign: Contractor shall place a 4’x 4’ min. sign facing traffic
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on each project roadway at the beginning and end of the project area at least
seven (7) days prior to the start of construction. The signs shall be in
accordance with City Standard Detail M-01 “Project Sign Template”, and shall
include the project name, start date, and Contractor Contact Phone Number.
Project title shall be 4” min. height and be legible by motorists.  All excavations
required to install construction area signs shall be performed by hand methods
without the use of power equipment, except that power equipment may be used
if it is determined there are no utility facilities in the area of the proposed post
holes.  Construction area signs shall be used at cross streets as needed to
notify the public of the construction activities before entering the construction
zone. Locations of all signs shall be approved by the Engineer prior to their
placement.  All signs shall be placed within City’s right-of-way. No signs shall be
placed in Caltrans right-of-way or private properties.

PART 2 – PRODUCTS
NOT USED

PART 3 – EXECUTION
NOT USED

-END OF SECTION-


